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ELECTRICAL

TEMP POWER WHEN NEEDED

LIFT SPAN MAINT LIGHT/RECEPT/WIRE/CONDUIT

OUTFIT KITTERY ELECTRICAL ROOM

PULLING WIRE/TERMINATE PORTSMOUTH

KITTERY RISER CONDUITS

TERMINATE PORTSMOUTH

MISC ELECTRICAL PORTS

PULLING WIRE/TERMINATE KITTERY

TERMINATE KITTERY

VEHICLE CURBS NH

FORM VEHICLE LIGHT BUMPOUTS / CURB PLACE PLACE PLACE PLACE PLACE PLACE PLACE PLACE PLACE PLACE

FORM VEHICLE LIGHT BUMPOUTS / CURB PLACE PLACE PLACE PLACE PLACE PLACE PLACE PLACE PLACE PLACE

VEHICLE CURBS ME

FORM VEHICLE LIGHT BUMPOUTS / CURB PLACE PLACE PLACE

ABUTMENT 2V EXPANSION JOINT

FORM ABUTMENT 2V EXPANSION JOINT PLACE STRIP

PT9

INSTALL SPAN GUIDES

INSTALL RETRACTABLE SEATS

CAULK TOWER WINDOWS (EXTERIOR)

SET LIFT SPAN RR BEARING

INSTALL PW TOWER LADDER

SET CTWT ROPES

PT9 & PT10 C.I.P. Beam 

DELIVER NEW BOXES PT10 PT9

PT 9

INSTALL ACCESS TO TC CIP BEAM

MOBILIZE TO SITE

SAWCUT/CHIP TC CIP BEAM

FORM PW CIP BEAM

FORM PE CIP BEAM

PW CIP BEAM PLACE

PE CIP BEAM PLACE

PW Cure / 80% strength /strip

PE Cure / 80% strength /strip

PT 10

FORM KE CIP BEAM

FORM KW CIP BEAM

KW CIP BEAM PLACE

KE CIP BEAM PLACE

KW Cure / 80% strength /strip STRIP

KE Cure / 80% strength /strip STRIP

PT10

SPAN GUIDES

PRECAST SHEAVE WALL POUR BACKS

REMOVE/SHIP OUT SHORING ELECTRICAL ROOM

CORE KW SHEAVE ANCHOR BOLE HOLES

CORE KE SHEAVE ANCHOR BOLE HOLES

LOAD KITTERY CTWT SHEAVES

SET KW CTWT SHEAVE

SET KE CTWT SHEAVE

INSTALL TEMPORARY LIFT SPAN RR BEARING

INSTALL RETRACTABLE SEATS

INSTALL TOWER LADDER

INSTALL CTWT ROPES
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CONTROL ROOM

ROUGH CARPENTRY FLOORS AND WALLS

ROUGH HVAC/PLUMBING/ELECTRICAL/MECH

INSTALL DRYWALL

TEST CURTAIN WALL

SET UP CONTROL CABINET

REMOVE CONTROL ROOM SHORING

INSTALL SUSPENDED CEILING

FIRST COAT OF PAINT

INSTALL FLOOR/WALL TILE

INSTALL CABINETS

FINISH PLUMBING/MECHANICAL/HVAC

FINISH ELECTRICAL

FINAL PAINT

LIFT SPAN ASSEMBLY

INSTALL REMAINING FAIRING/WALKWAY/HANDRAIL

CAULK DOWNSTREAM FAIRINGS

INSTALL DECK FORMS

INSTALL REBAR

REAM KITTERY SPAN GUIDE ROLLER ARM (4 TOTAL)

INSTALL TAKE-UPS (KITTERY AND PORTSMOUTH)

REAM PORTSMOUTH SPAN GUIDE ROLLER ARM (2 OF 2)

INSTALL DECK SHORING POSTS

INSTALL DE-RAIL PLATE

TORQUE P. DOWNSTREAM LIFTING GIRDER PLATFORM

TORQUE P. UPSTREAM LIFTING GIRDER PLATFORM

INSTALL PORTSMOUTH BOTTOM TAKE-UP PLATES

TORQUE K. UPSTREAM LIFTING GIRDER PLATFORM

TORQUE K. DOWNSTREAM LIFTING GIRDER PLATFORM

TORQUE PORTSMOUTH TAKE UP PLATES

TORQUE KITTERY TAKE UP PLATES

REMOVE KITTERY LIFTING GIRDER STEEL

INSTALL KITTERY FLOAT IN FIXTURE

REMOVE PORTSMOUTH LIFTING GIRDER STEEL

INSTALL PORTSMOUTH FLOAT IN FIXTURE

SETUP BIDWELL

POUR CENTER DECK POUR

SETUP FOR FLOATIN

STRIP RR FORMWORK

VEHICLE  SEGMENT CLOSURES

CLOSURE POUR CP-10V (PV14-PV15) POUR

PUSH STRAND TENSION SPAN 11 EXTRNAL TENDONS

DEMOB NH VEHICLE BRIDGE

PRECAST SEGMENT ERECTION FALSEWORK

INSTALL PS12 FALSEWORK

REMOVE JACKS ABUTMENT 2V FALSEWORK

REMOVE ABUTMENT 2V FALSEWORK

INSTALL BEARINGS TOWER 10

REMOVE PV15 FALSEWORK

REMOVE PIER 9 ENDSPAN FALSEWORK

PRECAST SEGMENT ERECTION MAINE

DELIVER SEGMENTS V14-4D/4U

ERECT SEGMENTS V14-4D/4U

DELIVER SEGMENTS V14-5D/5U

ERECT SEGMENTS V14-5D/5U

DELIVER SEGMENTS V14-6D/6U

DELIVER SEGMENTS V14-7D/7U
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ERECT SEGMENTS V14-6D/6U

ERECT SEGMENTS V14-7D/7U

DELIVER SEGMENTS V14-8D/8U

DELIVER SEGMENTS V14-9D/9U

ERECT SEGMENTS V14-8D/8U

ERECT SEGMENTS V14-9D/9U

DELIVER SEGMENTS V14-10D/10U

DELIVER SEGMENTS V14-11D/11U

ERECT SEGMENTS V14-10D/10U

ERECT SEGMENTS V14-11D/11U

DELIVER SEGMENTS V14-12D/12U

DELIVER SEGMENTS V14-13D/13U

ERECT SEGMENTS V14-12D/12U

ERECT SEGMENTS V14-13D/13U

DELIVER SEGMENTS V14-14D/14U

ERECT SEGMENTS V14-14D/14U

DETENSION PV14

DELIVER SEGMENTS V12-2U/2D

DELIVER SEGMENTS V12-3U/3D

TRIP SEGEMENTS V12-2U/2D, V12-3U/3D

DELIVER SEGMENTS V12-4U/4D

DELIVER SEGMENTS V12-5U/5D

ERECT SEGMENTS V12-2U/2D

ERECT SEGMENTS V12-3U/3D

DELIVER SEGMENTS V12-6U/6D

DELIVER SEGMENTS V12-7U/7D

ERECT SEGMENTS V12-4U/4D

ERECT SEGMENTS V12-5U/5D

DELIVER SEGMENTS V12-8U/8D

DELIVER SEGMENTS V12-9U/9D

ERECT SEGMENTS V12-6U/6D

ERECT SEGMENTS V12-7U/7D

DELIVER SEGMENTS V12-10U/10D

DELIVER SEGMENTS V12-11U/11D

ERECT SEGMENTS V12-8U/8D

ERECT SEGMENTS V12-9U/9D

DELIVER SEGMENTS V12-12U/12D

DELIVER SEGMENTS V12-13U/13D

ERECT SEGMENTS V12-10U/10D

ERECT SEGMENTS V12-11U/11D

DELIVER SEGMENTS V12-14U/14D

ERECT SEGMENTS V12-12U/12D

ERECT SEGMENTS V12-13U/13D

ERECT SEGMENTS V12-14U/14D

DETENSION PS12

DELIVER SEGMENTS V12-17D, V-3E

DELIVER SEGMENTS V12-15D, V12-16D

Erect V3E

STAIN & POINT / PATCH TOWERS

STAIN & POINT / PATCH TOWERS

GROUTING PREP CREW (DAY)

PREP NH SPAN 5, 6 CONTINUITY TENDONS

PREP KITTERY EAST / WEST PT BARS

GROUT KITTERY EAST PT BARS

DRILL AND GROUT TRANSVERSE 1V

FORM AND POUR SPAN 7 PT BARS

FORM & POUR PS12 DIAPHRAGM TENDONS

PREP SPAN 11V CONTINUITY TENDONS

PREP SPAN 14V CANTILEVER TENDONS

PREP SPAN 12V CANTILEVER TENDONS
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GROUTING CREW (NIGHT)

GROUT SPAN 2V CONTINUITY TENDONS

GROUT SPAN 3V CONTINUITY TENDONS

GROUT KITTERY WEST PT BARS

GROUT SPAN 4V CONTINUITY TENDONS

GROUT SPAN 5V CONTINUITY TENDONS

GROUT SPAN 6V CONTINUITY TENDONS

GROUT SPAN 11V CONTINUITY TENDONS

GROUT SPAN 14V CANTILEVER TENDONS

GROUT SPAN 12V CANTILEVER TENDONS

GROUT PS7 1-1/4" PT WING BARS

TRAFFIC CONTROL
MARKET STREET CROSSOVER

WESTWIND REINFORCING - CIP
TIE VEHICLE CLOSURE V-CP6
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